U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

1. Branch 2. Division/Grou

ICS 204-EPA i P

DIVISION ASSIGNMENT LIST

3. Incident Name 4. Operational Period

Turkey Brook Oil Site 9/22/14 — 10/24/14

5. Operations Personnel

Operations Chief John Kiley (GES)/ Mike Quinlan Division/Group Supervisor

Branch Director START George Mavris

6. Resources Assigned

Strike Team/Tas_k Force/ Lesrler Contact Info. # # of Reporting 204a Attached
Resource Designator Persons Info/Notes/Remarks
Operations John Kiley (CB &) 401 3
0

7. Work Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS
Week of 09/22/14
- mobilize personnel and equipment (Sections 10 and 11) to the site
- measure oil and water in existing extraction wells
- remove floating oil;
- evaluate efficiency of passive skimmers;
- store recovered oil in drums
- reset and replace floating boom in Turkey Brook as necessary
- update the OSC via CERCLA summary

Week of 10/06/14

- same tasks as above
Week of 10/20/14

- same tasks as above

Off Site Tasks
- Prepare 1900-55s
- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this
Daily Work Order
- order additional oil boom as necessary to replace expended materials
- arrange for transportation and disposal of oil/water in drums staged at the site

Planned work-

- Replace boom as necessary under direction from OSC
- Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders
- Transportation and disposal of staged drums of oil and water

PENDING WORK AWAITING COMPLETION
- None at this time

Page 1 of 3




U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Ted Bazenas 617-312-4710

Prepared by
Ted Bazenas

Approved by
Ted Bazenas

Date
9/1514

Time

10. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 40 0 | Chemical Technician Day
1 PA 10 1 | T&D Coordinator
0 Foreman Project Engineer 0
0 Equipment Operator(s) Other Contract Personnel
2 Laborer(s) 40 hours 0 | Safety Officer
each
11. AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * | Steel drums
Crew/Supply Trailer(s) Computer(s)
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) Passenger Truck
Box Truck POV(s)
Excavator(s) Copier/Fax Machine(s)
Front End Loader(s) Telephone/fax/internet lines
Track skid steer/ trailer 1 | Pick up truck
Personal Air Pumps Dumpbody
Hazcat Trailer * | Sorbent boom

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

T™MC

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by
the OSC in performance of the above referenced delivery order.

Digitally signed by Bazenas, Ted

Bazenas, Ted szl

On-Scene Coordinator Date Date: 2014.09.15 11:19:11 -04'00'

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager Date
Amendments:

On-Scene Coordinator Date
ER LLC Response Manager Date
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